

Development Life Cycle

Jan 4, 2003	Kickoff
Week 1	<ul style="list-style-type: none">- Problem Statement- Requirements Definition / Analysis- Brainstorming- Concept Selection
Week 2	<ul style="list-style-type: none">- Initial Design- Detailed Design<ul style="list-style-type: none">o Interface Specifications
Week 3 – 4	<ul style="list-style-type: none">- Subsystem Construction- Subsystem Testing
Weeks 4 –5	<ul style="list-style-type: none">- Integration (1 day per integration point)- System level testing
Week 6	<ul style="list-style-type: none">- Testing and debugging- Practice- Packing
Feb 18, 2003	Ship the robot

Key activities:

- Documentation: Week 1 – Week 6
- Operator Training: Week 3 – Week 6
- Marketing & Sales: After Shipping until the events